H
8
e.._l.. -

II.

III.

Iv.

- NPL Status:

US ENVIRONMENTAL AGENCY, REGION II

FINAL POLLUTION REPORT

HEADING

Date:
From:

October 6, 1995
Joseph V. Cosenti

To: Fox, EPA
Muszynski, EPA
Callahan, EPA
Randol, EPA
Mugdan, EPA
McVeigh, EPA
Seidenberg, EPA
Pavlou, EPA
Salkie, EPA
Zachos, EPA
Witkowski, EPA
Delaney, NJDEP

. Smolenski, NJDEP
TA

UXLUOMORUETIZREY

Subject: Bayonne Barrel and Drum. Newark,

Essex County, New Jersey
POLREP No:

Twenty-seven (27), Final Polrep

BACKGROUND

Response Authority: CERCLA
Non-NPL
Site Number: 9J
Action Memorandum Status: Verbal Authorization granted

: on 7-14-94, action memo approved
9-2-94, ceiling increase and
] change in scope approved 2-2-95
Start Date: 7-14-94 '

INCIDENT INFORMATION
See Initial POLREP

REMOVAL INFORMATION
A. Actions Taken

1. Actions abproved to secure and stabilize (RV-1) the site
were completed on September 28, 1995. _ ‘
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2. Actions to continue site security and proceed with the
disposal of containerized wastes at the site began on
September 29, 1995. Presently, 650 drums containing liquid
and solid wastes are staged on site. In addition, 4 tanks
containing an estimated 14,000 gallons of liquid wastes and
3 roll-offs containing approximately 60 cubic yards of ash
are staged on site. 1In addition, the eight (8) exterior ash
piles have been covered to prevent migration by runoff and
wind and to restrict the potential for direct human contact.

3. An Action Memorandum to document and approve funding for
the disposal of the wastes presently stored at the Site (RV-
2) was submitted for approval on August 3, 1995 and approved
by the Regional Administrator on September 20, 1995.
Actions approved and funded will allow for the disposal of
all drum and tank wastes, three roll-offs of ash and three.
of the exterior ash piles. :

4. Waste profile forms for the eleven (11) waste streams
identified have been completed and forwarded to the disposal
facilities.

5. Enforcement efforts to identify Potentially Responsible
Parties (PRPs) continues.

B. Next Steps
Site security is presently being maintained at the site.

'EPA and TAT continue to inspect the Site on a routine basis.

C. KEY ISSUES
None
D. COST INFORMATION

Mitigation Contracting $1,119,550

TAT _ $74,459
Intramural , $59, 260
Total $1,253,269
Project Ceiling $1,700,000

Percent of funds remaining 26%
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